

# PRODUCT, TEST, INSPECT, QC.

ACTIVITY	APPROVAL	DEFIN. OF DONE	ONGOING TASKS	OUTPUT
QC JOB PACK	CHERRA	SEPARATE TECHNICAL + COMMERCIAL	CHECKLISTS DRAWINGS REPORTS	QC JOB PACK TO SAGAR
QC (VISUAL)	ROB (P)	CHECKLIST SIGN OFF (QC)	PROBLEMS TO SAGAR	ADD TO JOB PACK
QC (ENGIN)	SAGAR MECH PROJ ENGR (P)	GA COMPLIANCE	ESCALATE PROBLEMS	STATUS CHANGE + ADD TO PROJECT FOLDER
STAGE 1 + 2 INTEGRATION	SAGAR (P)	COMPLIANCE TO DRAWING		READY FOR QC
INTEGRATION QC CHECK (VISUAL)	KEVIN (P)	COMPLIANCE TO SPECS + STANDARDS		READY FOR TESTING
INTERNAL TESTING 1 OR 2	KEVIN (P)	PASS THE TEST + SIGN OFF		UPDATE JOB PACK, SAGAR TO BOOK F.A.T.
INTERNAL TESTING 1	BERNARDO (L)	PASS THE TEST + SIGNATURE		UPDATE JOB PACK
CUSTOMER SIGN OFF 1 OR 2	SAGAR (P)	SIGNED ATTENDANCE, PUNCH, TEST REPORT		JOB PACK, P.F. SCAN + SEND TO CLIENT
CUSTOMER SIGN OFF	KEVIN (L)	SIGNED ATTENDANCE, PUNCH, TEST REPORT		JOB PACK, P.F. SCAN + SEND TO CLIENT
JOB PACK SIGN OFF	SAGAR (P)	QC CHECKLIST (LAST SECTION)		ADD TO JOB PACK + SEND TO CHERRA



# PRODUCT, TEST, INSPECT, QC.

ACTIVITY	APPROVAL	DEFIN. OF DONE	ONGOING TASKS	OUTPUT
JOB PACK SIGN OFF	BERNARDO Ⓛ	QC + RESULTS CHECKLIST		INFORM FACTORY TEAM
PACKAGE + PALLET	BERNARDO	ALL ITEMS SAFE + SECURE + LOGISTICS	CONSOLIDATE ORDERS (MULTIPLE)	NOTIFY CHERRA